
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-16 15:55:15

2. Agency: 024

3. Bureau: 50

4. Name of this Investment: ICE - Atlas (2011)

5. Unique Project (Investment) Identifier: 024-50-01-04-01-5457-00

6. What kind of investment will this be in FY 2011?:  Full-Acquisition
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 Atlas is the principal automation modernization program for improving information sharing across the U.S.
Immigration and Customs Enforcement (ICE). Atlas is a multi-year infrastructure modernization program that
addresses the gaps in the ICE Office of the Chief Information Officer?s ability to provide management,
technical, and information services to the organization. Atlas was also created to address the growing burden
placed on ICE?s IT infrastructure by DHS? expanding mission and to better satisfy ICE?s current and
projected needs. The Atlas program?s scope includes the architectural design, acquisition, integration, and
maintenance of hardware and software, which comprise the ICE IT foundation. The program?s delivered
services will be used by ICE?s operations and mission support users, DHS enterprise services, other
DHS/non-DHS systems, and users authorized to access ICE information resources. Since the Atlas Program
was first funded in FY 2004, 10 sub-projects have been completed under its purview. Atlas currently consists
of 4 major projects (Atlas IT Infrastructure, Cyber Security Modernization, Data Center Migration, & Tactical
Communications) and 12 remaining sub-projects.''''Since its inception, Atlas has been an investment-only
program, acquiring and integrating commercial-off-the-shelf Hardware and Software products into the ICE IT
Infrastructure. There are no systems developed through this investment. Its sole purpose is to upgrade and
improve the technology for existing IT systems by evaluating new products, overseeing their procurement, and
deploying the new hardware or software to the user community. Once a product is deployed and integrated, it
is transferred to the ICE OCIO Operations Division for O&M. ICE has been working with OMB to augment its
Base funding in future years beginning in FY10 to include funds to refresh this infrastructure on a routine basis,
and cover 7 government FTEs also beginning in FY10.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

COW-5-D-0056 CPFF: Cost
Plus Fixed Fee

Y 2004-12-09 2005-09-30 2010-01-31 $14.2 * * * * *

HSCEOP-07J-00345 T&M: Time &
Materials

Y 2008-09-11 2008-10-01 2010-03-31 $8.3 * * * * *

HSCEOP-07J-00412 T&M: Time &
Materials

Y 2007-03-14 2007-03-16 2011-09-30 $13.0 * * * * *

GSA Schedules OTA: Other
Transaction
Agreement

Y 2005-09-26 $15.3 * * * * *

EAGLE/FIRSTSOURCE OTA: Other
Transaction
Agreement

Y 2007-08-07 $295.0 * * * * *

ICE Hardware BPAs FFP: Firm
Fixed Price

Y 2005-12-01 $2.5 * * * * *

TC Deployment Services OTA: Other
Transaction
Agreement

Y 2009-03-25 2009-03-30 $6.5 * * * * *

TC Infrastructure & Limited
Services

FFP: Firm
Fixed Price

Y 2009-09-30 2009-09-30 2011-09-29 $5.6 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2005 Protect our
Nation from
Dangerous

People

* * percent of ice
personnel using

the dhs
standard
microsoft

outlook e-mail
platform.

0 60% 0% - activity
initiated fy05 qtr

4 with fy04
funding

2005 Protect our
Nation from
Dangerous

People

* * percent of ice
sites using dhs
standard high
speed network

circuits.

0 36% 0% - activity
initiated fy05 qtr

4 with fy04
funding

2005 Protect our
Nation from
Dangerous

People

* * cost per
desktop
deployed

$1,698 $1,698 $1,628

2006 Protect our
Nation from
Dangerous

People

* * percent of ice
personnel using

the dhs
standard
microsoft

outlook e-mail
platform.

0 100% 95%

2006 Protect our
Nation from
Dangerous

People

* * percent of ice
sites using dhs
standard high
speed network

circuits.

0 100% 100%

2006 Protect our
Nation from
Dangerous

People

* * percentage of
ice users
employing

single sign on
(sso) for
systems
access.

0 30% initiation and ioc
moved to fy07

q1

2006 Protect our
Nation from
Dangerous

People

* * percent of
investigative

and
enforcement

personnel with
access to

decision support
system data

marts.

0 14% 14%

2006 Protect our
Nation from
Dangerous

People

* * percent
increase in ice
investigative

and
enforcement

systems
incorporated

into ice decision
support system

consolidated
data marts.

0 8% 22%

2006 Protect our
Nation from
Dangerous

People

* * percent of
progress in

implementing a
complete

refresh of ice

0 33% 20%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

personnel
desktop

equipment.

2006 Protect our
Nation from
Dangerous

People

* * percent of
network

availability

98.0% 98.0% 99.87%

2006 Protect our
Nation from
Dangerous

People

* * cost per
desktop
deployed

$1,698 $1,647 $1,559

2007 Protect our
Nation from
Dangerous

People

* * percent of
investigative

and
enforcement

personnel with
access to

decision support
system data

marts.

14% 35% 14%

2007 Protect our
Nation from
Dangerous

People

* * percent
increase in ice
investigative

and
enforcement

systems
incorporated

into ice decision
support system

consolidated
data marts.

5 20% 22%

2007 Protect our
Nation from
Dangerous

People

* * percent of
progress in

implementing a
complete

refresh of ice
personnel
desktop

equipment.

0% 66% 26%

2007 Protect our
Nation from
Dangerous

People

* * percent of ice
personnel using

the dhs
standard
microsoft

outlook e-mail
platform.

18,719 100% 100%

2007 Protect our
Nation from
Dangerous

People

* * cost per
desktop
deployed

$1,698 $1,598 $1,498

2007 Protect our
Nation from
Dangerous

People

* * percent of
network

availability

98.0% 98.0% 99.75%

2007 Protect our
Nation from
Dangerous

People

* * percentage of
ice users
employing

single sign on
(sso) for
systems
access.

0 60% 100% achieved
- june 19, 2007

2008 Protect our
Nation from

* * percentage of
ice users

0 100% 100% achieved
- june 19, 2007
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Dangerous
People

employing
single sign on

(sso) for
systems
access.

2008 Protect our
Nation from
Dangerous

People

* * percent of
investigative

and
enforcement

personnel with
access to

decision support
systems.

14% 63% 80%

2008 Protect our
Nation from
Dangerous

People

* * cost per
desktop
deployed

$1,698 $1,551 $1,421

2008 Protect our
Nation from
Dangerous

People

* * percent
increase in ice
investigative

and
enforcement

systems
incorporated

into ice decision
support

systems.

5 36% 73%

2008 Protect our
Nation from
Dangerous

People

* * percent of
progress in

implementing a
complete

refresh of ice
personnel
desktop

equipment.

4,485 100% 100% achieved
- april 30, 2008

2008 Protect our
Nation from
Dangerous

People

* * percent of
network

availability

98.0% 98.5% 98.9%

2009 Protect our
Nation from
Dangerous

People

* * percent of
investigative

and
enforcement

personnel with
access to

decision support
systems.

to be
determined

based on fy08
actuals

100% actual
performance

data available
qtr 2 fy10

2009 Protect our
Nation from
Dangerous

People

* * percent
increase in ice
investigative

and
enforcement

systems
incorporated

into ice decision
support

systems.

to be
determined

based on fy08
actuals

56% actual
performance

data available
qtr 2 fy10

2009 Protect our
Nation from
Dangerous

People

* * percent of
network

availability

98.0% 98.5% actual
performance

data available
qtr 2 fy10

2010 Protect our
Nation from

* * percent
increase in ice

to be
determined

80% actual
performance
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Dangerous
People

investigative
and

enforcement
systems

incorporated
into ice decision

support
systems.

based on fy09
actuals

data available
qtr 2 fy11

2010 Protect our
Nation from
Dangerous

People

* * percent of
network

availability

98.0% 98.5% actual
performance

data available
qtr 2 fy11

2010 Protect our
Nation from
Dangerous

People

* * percent of field
offices with
access to

secure tactical
communications

0 6% actual
performance

data available
qtr 2 fy11

2010 Protect our
Nation from
Dangerous

People

* * percent of
tactical

communication
infrastructure

sites deployed

0 3% actual
performance

data available
qtr 2 fy11

2010 Protect our
Nation from
Dangerous

People

* * percent of
agents, officers,

and technical
staff trained to

use tactical
communications

0 3% actual
performance

data available
qtr 2 fy11

2010 Protect our
Nation from
Dangerous

People

* * percent of ice
sites with

upgraded lan
connectivity

0 2% actual
performance

data available
qtr 2 fy11

2011 Protect our
Nation from
Dangerous

People

* * percent
increase in ice
investigative

and
enforcement

systems
incorporated

into ice decision
support system

consolidated
data marts.

to be
determined

based on fy10
actuals

100% actual
performance

data available
qtr 2 fy12

2011 Protect our
Nation from
Dangerous

People

* * percent of field
offices with
access to

secure tactical
communications

to be
determined

based on fy10
actuals

7.5% actual
performance

data available
qtr 2 fy12

2011 Protect our
Nation from
Dangerous

People

* * percent of ice
systems that

are sso enabled

0 70% actual
performance

data available
qtr 2 fy12

2011 Protect our
Nation from
Dangerous

People

* * percent of
tactical

communication
infrastructure

sites deployed

to be
determined

based on fy10
actuals

10% actual
performance

data available
qtr 2 fy12

2011 Protect our
Nation from
Dangerous

People

* * percent of
agents, officers,

and technical
staff trained to

use tactical
communications

to be
determined

based on fy10
actuals

10% actual
performance

data available
qtr 2 fy12
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2011 Protect our
Nation from
Dangerous

People

* * percent of
modernized it

services
available to

users

to be
determined

based on fy10
actuals

91% actual
performance

data available
qtr 2 fy12

2011 Protect our
Nation from
Dangerous

People

* * percent of
sso-enabled
applications

available to the
user within 15 to

30 seconds

0 70% actual
performance

data available
qtr 2 fy12

2011 Protect our
Nation from
Dangerous

People

* * percent of ice
sites with

upgraded lan
connectivity

to be
determined

based on fy10
actuals

14% actual
performance

data available
qtr 2 fy12

2011 Protect our
Nation from
Dangerous

People

* * percent of major
ice systems that

can be
automatically
scanned for

vulnerabilities
on an ad-hoc

basis

to be
determined

based on fy10
actuals

50% actual
performance

data available
qtr 2 fy12

2012 Protect our
Nation from
Dangerous

People

* * percent of field
offices with
access to

secure tactical
percent of field

offices with
access to

secure tactical
communications

to be
determined

based on fy11
actuals

10% actual
performance

data available
qtr 2 fy13

2012 Protect our
Nation from
Dangerous

People

* * percent of ice
systems that

are sso enabled

to be
determined

based on fy11
actuals

80% actual
performance

data available
qtr 2 fy13

2012 Protect our
Nation from
Dangerous

People

* * percent of
tactical

communication
infrastructure

sites deployed

to be
determined

based on fy11
actuals

12% actual
performance

data available
qtr 2 fy13

2012 Protect our
Nation from
Dangerous

People

* * percent of
agents, officers,

and technical
staff trained to

use tactical
communications

to be
determined

based on fy11
actuals

12% actual
performance

data available
qtr 2 fy13

2012 Protect our
Nation from
Dangerous

People

* * percent of
modernized it

services
available to

users

to be
determined

based on fy11
actuals

100% actual
performance

data available
qtr 2 fy13

2012 Protect our
Nation from
Dangerous

People

* * percent of
sso-enabled
applications

available to the
user within 15 to

30 seconds

to be
determined

based on fy11
actuals

80% actual
performance

data available
qtr 2 fy13

2012 Protect our
Nation from
Dangerous

People

* * percent of ice
sites with

upgraded lan
connectivity

to be
determined

based on fy11
actuals

36% actual
performance

data available
qtr 2 fy13
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2012 Protect our
Nation from
Dangerous

People

* * percent of major
ice systems that

can be
automatically
scanned for

vulnerabilities
on an ad-hoc

basis

to be
determined

based on fy11
actuals

65% actual
performance

data available
qtr 2 fy13

2013 Protect our
Nation from
Dangerous

People

* * percent of field
offices with
access to

secure tactical
percent of field

offices with
access to

secure tactical
communications

to be
determined

based on fy12
actuals

20% actual
performance

data available
qtr 2 fy14

2013 Protect our
Nation from
Dangerous

People

* * percent of ice
systems that

are sso enabled

to be
determined

based on fy12
actuals

90% actual
performance

data available
qtr 2 fy14

2013 Protect our
Nation from
Dangerous

People

* * percent of
tactical

communication
infrastructure

sites deployed

to be
determined

based on fy12
actuals

15% actual
performance

data available
qtr 2 fy14

2013 Protect our
Nation from
Dangerous

People

* * percent of
agents, officers,

and technical
staff trained to

use tactical
communications

to be
determined

based on fy12
actuals

15% actual
performance

data available
qtr 2 fy14

2013 Protect our
Nation from
Dangerous

People

* * percent of
sso-enabled
applications

available to the
user within 15 to

30 seconds

to be
determined

based on fy12
actuals

90% actual
performance

data available
qtr 2 fy14

2013 Protect our
Nation from
Dangerous

People

* * percent of major
ice systems that

can be
automatically
scanned for

vulnerabilities
on an ad-hoc

basis

to be
determined

based on fy12
actuals

85% actual
performance

data available
qtr 2 fy14
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

E-mail
Migration

$1.8 $1.9 2005-09-12 2005-09-12 2007-03-31 2007-03-31 100.00% 100.00%

Desktop
Upgrade

$32.7 $36.5 2005-10-01 2005-10-01 2008-06-30 2008-06-30 100.00% 100.00%

File Services
Upgrade

$27.2 $18.5 2008-10-01 2008-09-28 2012-09-30 50.00% 91.00%

OCONUS
Upgrade

$0.9 $1.0 2006-07-01 2006-07-01 2007-11-30 2007-11-30 100.00% 100.00%

DHS OneNet
Migration

$2.4 $2.4 2005-09-12 2005-09-12 2007-02-28 2007-02-28 100.00% 100.00%

Streaming
Video

$3.3 $1.3 2006-07-01 2006-07-01 2007-11-30 2007-11-30 100.00% 100.00%

LAN
Connectivity

Upgrade

$29.8 $3.9 2010-01-01 2009-12-24 2012-12-31 0.00% 0.00%

Enterprise
Query

$21.3 $20.7 2005-09-12 2005-09-12 2012-03-31 80.00% 81.00%

Interoperabilit
y Hub

$6.6 $6.6 2006-07-01 2006-07-01 2009-01-06 2009-01-06 100.00% 100.00%

Web Farm
Upgrade

$0.8 $0.9 2006-07-01 2006-07-01 2007-06-30 2007-06-30 100.00% 100.00%

Alternative
Web Platform

$2.0 $2.0 2007-04-01 2007-04-01 2009-01-06 2009-01-06 100.00% 100.00%

Single
Sign-On

$2.5 $1.7 2006-07-01 2006-07-01 2009-09-30 2009-09-30 100.00% 100.00%

Audit Log
Management

$1.6 $0.9 2008-09-28 2008-09-28 2010-03-31 2010-03-12 90.00% 100.00%

Vulnerability
Scanning

$2.2 $1.4 2010-01-01 2009-09-22 2011-03-31 5.00% 5.00%

Integrated
Architecture

Lab

$1.5 $1.6 2006-07-01 2006-07-01 2007-05-31 2007-05-31 100.00% 100.00%

Data Center
Migration Plan

$2.0 $2.6 2006-07-01 2006-07-01 2009-09-30 2009-06-29 90.00% 90.00%

P-25 Tactical
Communicatio
ns Upgrade

$166.1 $3.2 2009-01-14 2009-01-14 2018-03-31 6.00% 5.10%

Interoperable
Rapid

Deployment
Systems

$5.0 $0.2 2009-01-14 2009-01-14 2011-03-31 67.00% 61.00%

Program
Management

Office

$34.1 $20.3 2005-09-12 2005-09-12 2014-12-31 55.00% 59.60%

Training $0.3 $0.3 2006-04-01 2006-04-01 2007-08-29 2007-08-29 100.00% 100.00%

Future
Modernization

Initiatives

* * 2012-01-01 2014-12-31 0.00% 0.00%

Risk Reserve $67.8 $37.6 2005-09-12 2005-09-12 2014-12-31 55.00% 55.50%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Data Center
Migration
Execution

$59.5 $1.0 2009-04-01 2009-04-01 2012-06-30 20.00% 20.00%

Cyber
Security

$93.5 $0.0 2010-01-01 2010-01-01 2015-03-31 0.00% 0.00%

* - Indicates data is redacted.
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